

	Transaction Implementation Schedules for Dental Fiscal Intermediary Projects											
	(Transaction Format Only; Does Not Include Local Code Conversions)											
	Gap Analysis		Remediation		Testing			Implementation and Transition			Compliance Date	
	Completed	Completed Date or Projected Date	Completed	Completed Date or Projected Date	Completed	Start Date of End-to-End Testing or Projected Date	Completed Date or Projected Date	Completed	Start Date of Implementation or Projected Date	Completed Date or Projected Date	Will Meet Compliance Deadline of 10/16/2003 for this Transaction	Completed Date or Projected Date
Dental Fiscal Intermediary (Delta Dental)	(Yes/No indicates the phase is complete or will meet the completion deadline.)											
Dental Claim/ Encounter [837D]	Yes	Dec-01	Yes	Oct-02	Yes	Oct-02	Aug-03	Yes	Sep-03	Sep-03	Yes	Sep-03
Remittance Advice [835] - Dental	Yes	Dec-01	No	Feb-04	No	Feb-04	May-04	No	May-04	Jun-04	No	Jun-04
Claim Status Inquiry [276] - Dental	Yes	Dec-01	Yes	Oct-02	Yes	Dec-02	Aug-03	Yes	Sep-03	Oct-03	Yes	Oct-03
Claim Status Response [277] - Dental	Yes	Dec-01	Yes	Oct-02	Yes	Dec-02	Aug-03	Yes	Sep-03	Oct-03	Yes	Oct-03
Request for Auth. of Serv [278]-Dental	Yes	Dec-01	No	May-04	No	May-04	Sep-04	No	Sep-04	Oct-04	No	Oct-04
Response for Auth. of Serv [278]-Dental	Yes	Dec-01	No	May-04	No	May-04	Sep-04	No	Sep-04	Oct-04	No	Oct-04