

California Department of Health Services HIPAA Code Conversion Project

Priority Planning by Code Category

Completed In Progress

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
2003 Implementations	2154						
Administrative Codes	75						09/22/03
RAD Codes (ASC X12 835)	1600						09/22/03
ICD-9 Procedure Codes	136						09/22/03
Chiropractic Services	1						09/22/03
Prosthetics/ Orthotics	199						09/22/03
Vaccines & Immunizations	78						09/22/03
Inpatient Revenue Codes	65						09/22/03
2004 Implementations	202						
Mental Health (processed by Short-Doyle)	33						01/29/04
Alcohol and Drug Programs (processed by Short-Doyle)	15						02/29/04
LA County - Hospital Inpatient	25						02/01/04
Acupuncture	2						10/18/04
Durable Medical Equipment	127						11/01/04
2005 Implementations	346						
LAB	2						02/01/05
Respiratory Care Services	2						11/01/05
Hearing Aids	6						11/01/05
Modifiers	14						11/01/05

California Department of Health Services HIPAA Code Conversion Project

Priority Planning by Code Category

Completed In Progress

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
2006 Implementations	548						
Vision (paper form, codes, modifiers)	87						07/01/06
Local Education Agency (LEA)	17						07/01/06
Home and Community Based waiver Services (HCBWS)	116						11/01/06
Genetics Disease Branch -Medical Services - Genetic Consulting	6						11/01/06
Dental (Processed by Denti Cal)	322						4th Qtr 2006
4th Qtr 2007 Implementations	5149						
Medical Supplies (UPN and HCPCS)	4619						4th Qtr 2007
Non-Pharmacy Drugs (Physician Injectibles)	519						4th Qtr 2007
Misc.-Medical/Surgical Supplies	11						4th Qtr 2007
1st Qtr 2008 Implementations	314						
Adult Day Health Care (ADHC)	4						1st Qtr 2008
FQHC, RHS, & IHS	20						1st Qtr 2008
Organ Procurement	10						1st Qtr 2008
Dialysis	23						1st Qtr 2008
Community Support Program, MSSP-Waiver	47						1st Qtr 2008
Blood/Derivatives	12						1st Qtr 2008
Hospital - Outpatient Services	17						1st Qtr 2008
LA County - Outpatient	35						1st Qtr 2008
AIDS Waiver Program	12						1st Qtr 2008

California Department of Health Services HIPAA Code Conversion Project

Priority Planning by Code Category

Completed In Progress

Code Category	Total Codes	E2E Project Phase					
		Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
Dental (Processed through CA-MMIS)	134						1st Qtr 2008
<i>4th Qtr 2008 Implementations</i>	<i>69</i>						
Home Health	10						4th Qtr 2008
Hospice	5						4th Qtr 2008
Long Term Care (paper form and codes)	54						4th Qtr 2008
<i>4th Qtr 2009 Implementations</i>	<i>455</i>						
Medical Services - Physician Subacute	24						4th Qtr 2009
Medical Services - Other	14						4th Qtr 2009
Transportation	50						4th Qtr 2009
Modifiers	38						4th Qtr 2009
Physical, Occupational and Speech Therapy	40						4th Qtr 2009
Medical Care Services - NICU/PICU	32						4th Qtr 2009
Psychological Testing	13						4th Qtr 2009
Mental Health - Outpatient/Professional (processed by EDS)	25						4th Qtr 2009
Audiology	29						4th Qtr 2009
F-Pact Diagnosis	14						4th Qtr 2009
Family Planning	56						
CCS/GHPP	21						4th Qtr 2009
EPSDT-CCS Supplemental Services	48						4th Qtr 2009
EPSDT-CCS Special Care Center	21						4th Qtr 2009

California Department of Health Services HIPAA Code Conversion Project

Priority Planning by Code Category

Completed  In Progress 

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
Comprehensive Perinatal Services Program (CPSP)	30						4th Qtr 2009
<i>4th Qtr 2010 Implementations</i>	<i>43</i>						
CHDP (Codes, Transactions, System Migration)	43						4th Qtr 2010