



Meeting Notes

Medi-Cal 820/834 Workgroup

Date: Monday, December 4, 2006
Time: 10:00 – 10:30 a.m.
Call In # / ID: 1-877-915-0027, ID# 139455
Attendees: Blue Cross, Contra Costa HP, DHS-OHC, Health Net, HP of San Joaquin, Inland Empire HP, Kern Health, Molina, CD Med Center

Purpose of the Workgroup:

To provide a framework of discussion for the Department of Health Services-Office of HIPAA Compliance and the Managed Care Health and Dental Plans to exchange information about the 834 and 820 transactions. This includes topics such as implementation strategies that were successful, data mapping that has been completed, and identification of issues that relate to the 834 and 820 transactions.

Agenda Item(s)	Time
<u>Roll Call & Review Minutes from last meeting</u>	5 minutes Gina
<u>834 Non-COHS Project Status</u> <ul style="list-style-type: none">o All plans are in Production at this time.o	5 minutes Gina
<u>834 COHS Project Status</u> <ul style="list-style-type: none">o Testing and Production roll out continues. There are 2 COHS plans waiting to move to production, with 1 of the plans to be placed in mid Dec06. Issues regarding file delivery methods are delaying the implementation of 1 plan, although it should soon be resolved and may have a prod release for Dec 06, as well.	5 minutes Gina



Meeting Notes

820 Project Status <ul style="list-style-type: none">3 plans are in prod with the 820, 11 are testing. Feedback is encouraged in order to enhance our current mapping.Mapping has been updated to include schedule number.Plans interested in testing the 820 should contact Gina Solis, gsolis@dhs.ca.gov for a test file.	5 minutes Gina
Open Discussion <ol style="list-style-type: none">The question of whether the 5010 version of the 820 can be expected in the next year, was asked. The answer is that it depends on completion of certain approvals, and once that is done, the effort to do so would just be starting. The interest to test and use the 820 file, once it is at a member level, was voiced.	5 minutes All
Review Action Items <p>Moved 'Closed Action Items' to a different document, which will be added to when items are closed from this meeting, and sent for reference with Agendas & Notes emails.</p>	5 minutes Gina
Next Meeting: <i>Thursday, March 22, 2007; 10-10:30am.</i> Reminder to be sent out before the meeting. Meeting Agenda will be posted online. http://hipaa.dhs.ca.gov/834.htm Dial In for next meeting 1-877-915-0027, ID# 139455.	

Meeting Notes

Action Items:

Item	Responsibility	Due Date	Closed Date
1. Provide information to Plans about how to access and/or obtain IDs for the Medi-Cal website. Update 06/12/06 & 07/24/06: This effort is currently underway with the Medi-Cal FI. More information will be provided as it is known. 9/7/06; this is still ongoing. Medi-Cal FI has as not a top priority based on other workload, may take longer than anticipated. 10/16/06; work is still ongoing at the Medi-Cal FI. 12/4/06; this is an ongoing process.	George Rettele	3/22/06	
2. If a caller is not on the distribution list for this WG, please email Gina so she can add you. Otherwise, you will miss out on valuable updates and notices in between meetings.	Health Plans	Ongoing	
3. Update Aid Code chart and send to Amy to post to the internet site. Update 06/12/06 & 07/24/06: MMCD is currently working on this document. 09/07/06; MMCD still working on it. Since this document has not been updated in a long time, it has been more time consuming than originally anticipated to reconcile the document with the actual new and active aid codes. 12/6/06; An update to this item should be available by our next workgroup meeting in March.	Scott Richmond	08/31/06	
4. Post updated Carrier Cross Reference Chart to the OHC Internet when received from ITSD. Update 10/16/06; this automated process is expected to begin end Sept06. CCR Chart to be posted by first week in Nov06. Amy will send email to group when it's posted.	Amy McAllaster	11/06/06	12/4/06