

# California Department of Health Services HIPAA Code Conversion Project

## Priority Planning by Code Category

Completed  In Progress

Code Category	Total Codes	E2E Project Phase					
		Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
<b>2003 Implementations</b>	<b>2154</b>						
Administrative Codes	75						09/22/03
RAD Codes (ASC X12 835)	1600						09/22/03
ICD-9 Procedure Codes	136						09/22/03
Chiropractic Services	1						09/22/03
Prosthetics/ Orthotics	199						09/22/03
Vaccines & Immunizations	78						09/22/03
Inpatient Revenue Codes	65						09/22/03
<b>2004 Implementations</b>	<b>202</b>						
Mental Health (processed by Short-Doyle)	33						01/29/04
Alcohol and Drug Programs (processed by Short-Doyle)	15						02/29/04
LA County - Hospital Inpatient	25						02/01/04
Acupuncture	2						10/18/04
Durable Medical Equipment	127						11/01/04
<b>2005 Implementations</b>	<b>346</b>						
LAB	2						02/01/05
Respiratory Care Services	2						11/01/05
Hearing Aids	6						11/01/05
Modifiers	14						11/01/05

# California Department of Health Services HIPAA Code Conversion Project

## Priority Planning by Code Category

Completed  In Progress

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
<b><i>2006 Implementations</i></b>	<b>548</b>						
Vision (paper form, codes, modifiers)	87						07/01/06
Local Education Agency (LEA)	17						07/01/06
Home and Community Based waiver Services (HCBWS)	116						11/01/06
Genetics Disease Branch -Medical Services - Genetic Consulting	6						11/01/06
<b><i>Future Implementations</i></b>	<b>5149</b>						
Medical Supplies ( UPN and HCPCS)	4619						
Non-Pharmacy Drugs (Physician Injectibles)	519						
Dental (Processed by Denti Cal)	322						4th Qtr 2007
<b><i>Future Implementations</i></b>	<b>314</b>						
Adult Day Health Care (ADHC)	4						
FQHC, RHS, & IHS	20						
Organ Procurement	10						
Dialysis	23						
Community Support Program, MSSP-Waiver	47						
Blood/Derivatives	12						
Hospital - Outpatient Services	17						
LA County - Outpatient	35						
AIDS Waiver Program	12						
Misc.-Medical/Surgical Supplies	11						

# California Department of Health Services HIPAA Code Conversion Project

## Priority Planning by Code Category

Completed  In Progress

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
<b><i>Future Implementations</i></b>	<b>69</b>						
Home Health	10						
Hospice	5						
Long Term Care (paper form and codes)	54						
<b><i>Future Implementations</i></b>	<b>455</b>						
Medical Services - Physician Subacute	24						
Medical Services - Other	14						
Transportation	50						
Modifiers	38						
Physical, Occupational and Speech Therapy	40						
Medical Care Services - NICU/PICU	32						
Psychological Testing	13						
Mental Health -Outpatient/Professional (processed by EDS)	25						
Audiology	29						
F-Pact Diagnosis	14						
Family Planning	56						
CCS/GHPP	21						
EPSDT-CCS Supplemental Services	48						
EPSDT-CCS Special Care Center	21						
Comprehensive Perinatal Services Program (CPSP)	30						

# California Department of Health Services HIPAA Code Conversion Project

## Priority Planning by Code Category

Completed  In Progress

		E2E Project Phase					
Code Category	Total Codes	Phase 1: Planning	Phase 2: Assessment	Phase 3: Gap Analysis	Phase 4: Design Specifications	Phase 5: Remediation & Implementation	Production
<i>Future Implementations</i>	43						
CHDP (Codes, Transactions, System Migration)	43						