

	Transaction Implementation Schedules for Dental Fiscal Intermediary Projects									
	(Transaction Format Only; Does Not Include Local Code Conversions)									
	Gap Analysis		Remediation		Testing			Implementation and Transition		
	Completed	Completed Date or Projected Date	Completed	Completed Date or Projected Date	Completed	Start Date of End-to-End Testing or Projected Date	Completed Date or Projected Date	Completed	Start Date of Implementation or Projected Date	Completed Date or Projected Date
Dental Fiscal Intermediary (Delta Dental)	(Yes/No indicates the phase is complete)									
Dental Claim/ Encounter [837D]	Yes	Dec-01	Yes	Oct-02	Yes	Oct-02	Aug-03	Yes	Sep-03	Sep-03
Remittance Advice [835] - Dental	Yes	Dec-01	Yes	Sep-04	Yes	Sep-04	Oct-04	No	Nov-04	Dec-06
Claim Status Inquiry [276] - Dental	Yes	Dec-01	Yes	Oct-02	Yes	Dec-02	Aug-03	Yes	Sep-03	Oct-03
Claim Status Response [277] - Dental	Yes	Dec-01	Yes	Oct-02	Yes	Dec-02	Aug-03	Yes	Sep-03	Oct-03
Request for Auth. of Serv [278]-Dental	Yes	Dec-01	No	-- 1	No	-- 1	-- 1	No	-- 1	-- 1
Response for Auth. of Serv [278]-Dental	Yes	Dec-01	No	-- 1	No	-- 1	-- 1	No	-- 1	-- 1

Footnotes:

1. DHS has determined that the current 278 transaction standard does not support implementation for the Denti-Cal program. DHS will continue to work with the ANSI ASC X12 organization to facilitate the inclusion of required dental fields in the 278 transaction. When an appropriate version of the standard for the 278 is adopted under HIPAA, DHS will complete development and implementation.